Behavioral Health MIS Workgroup
Activities Status (as of January 29, 2002)

ID Topic Action Assigned To Date Date Due Status Notes/Comments
# Assigned

037 | Communication | Set up web site and L/D site for documents Linza Bethea 12/20/01 |1/11/01 In Progress |Links/Docs site established — working
documents being posted there routinely

015 | Communication |Draft e-mail to Area Director re Integrated BH | Linza Bethea 12/20/01 |1/7/02 Completed | Sent to Wilbur 1/29/02

initiative and interim solution
017 | Communication |Provide update at Four Council Meeting Theresa Cullen |12/7/01 101/28/02 |In Progress
016 | Communication |Distribute final e-mail to Area Directors Wilbur Woodis |12/7/01 1/11/02
029 | GPRA RTC (Regional Treatment Center) form for | Theresa Cullen | 12/7/01  |1/25/02 | Completed | Draft submitted with assistance from Dave
data repprtmg fOT.GP.RA indicator — consider Sprenger, Pat Nye and Peter Stuart — sent out to
change in GPRA indicator- group for review and comments 1/24/02

030 | GPRA Consider GPRA indicator of increasing Wilbur Woodis |12/7/01
number of licensed providers seeing clients —

035 [IBH Discuss billing issues with Sandra Lahi Theresa Cullen In Progress | 12/20/01: TC received some preliminary input
about billing and existing MH/SS application —
ensure these are reflected in min data fields

028 |IS 1: Planning Further define pick list for suicide intervention | Norm Bell 12/7/01 Completed | 1/11/02: Received

025 |IS 1: Planning Abbreviate GAF (Global Assessment Pat Nye 12/20/01 In Progress | Continued discussion during 1/24/02 meeting

Functionality) form
024 |1S 1: Planning | Minimum data fields- see if meets Pat Nye 12/7/01 12/11/01: CARF expert has been identified —
CARF/JSAHO/State TC is checking to see how ITSC might acquire
her services
020 |IS 1: Planning | Feedback on proposed minimum reports ( per | Peter Stuart 12/7/01
Nye on minimum data set sheet)
027 |IS 1: Planning | Define better what inpatient/ residential Peter Stuart 12/7/01 Completed | 1/22/02: Received
support and/ or OP treatment support is
021 |IS 1: Planning | Aggregated diagnostic groups for POV data | Peter Stuart et al | 12/7/01 Completed | 1/22/02: Received
032 |IS 1: Planning | Review provider file disciplines (owned by | Regina 12/7/01 Completed | 12/10/01: RR sent to TC
reg/ medical records people) Robertson
026 |IS 1: Planning | Define pick list for type of service: Regina 12/7/01 Completed | 12/20/01: Draft list received
Robertson &
Dave Sprenger
BH MIS WG Actions Page 1 Last Edited: 1/29/2002 4:05 PM

IS = Interim Solution (various phases); IBH = Integrated Behavioral Health Application




ID Topic Action Assigned To Date | Date Due Status Notes/Comments

# Assigned

018 |IS 1: Planning Follow up with Aberdeen BH billing TBD 12/7/01 In Progress |Need to ensure that data generated can dump
contractor for necessary fields needed for BH into a billing package
billi

Hne 12/14/01: Medlearn contact was identified by
Elaine Miller

036 | IS 1: Planning Identify any existing standard MH forms as Theresa Cullen In Progress | 12/20/01: received copy of Sells MH PCC form
baseline

001 [IS 1: Planning | Minimum data set to be identified and WG 12/7/01 In Progress | 12/7/01: Draft was circulated with meeting
approved minutes for comment

1/24/02: Continued discussion by group —
revised document sent out for final review

1/29/02
022 |IS 1: Planning | Plan to ensure tribal consultation on minimum | Wilbur Woodis |12/7/01
data set
023 |IS 1: Planning | Minimum data set- create market/ create Working Group | 12/7/01 Incorporate into deployment plan (see # 005)
usability
042 |IS 1: Planning Process for input to RPMS standard list for Theresa Cullen |1/24/02 Ask George Huggins for advice re list “owner”
Provider Discipline and update process, how to clean up list
008 |IS 2: Template | Identify the minimum standard reports to be | Peter Stuart 12/7/01 Dependent on minimum data fields
included with deployment
002 | IS 2: Template | [ncorporate minimum data set into PCC+ Carolyn 12/20/01 TC to provide data set to CJ once completed
template Johnson
003 |IS 2: Template | Draft SOW for database development Linza Bethea 12/20/01 OBE 1/16/02: Internal ITSC resources should be
available for database programming
004 |IS 2: Template | Develop database specifications with TBD 12/20/01
developer

005 | IS 2: Template Develop deployment plan for Interim Solution | Linza Bethea 12/20/01 |3/30/02 |Not Started |How to deploy and train sites to use the

Step 1 (Template) template and database
007 | IS 3: BH Mods | Evaluate and modify existing Navajo BH CMI (Lori Depends on approved TO #006
application against minimum data set Butcher)
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006 |IS 3: BH Mods | Draft SOW for CMI for evaluation and Linza Bethea 12/20/01 |1/14/02 |Completed |To include task for server side work on GUI
modification of Navajo BH application 1/17/02 (see #013)
Sent to Art Gonzales for review on 1/17/02

010 |IS 4. GUI Interface design WG

011 |IS 4. GUI Interface development TBD

012 |IS 4. GUI Server side development CMI

013 |IS 4. GUI Draft SOW for GUI development Linza Bethea | 12/7/01 | 1/14/02 |Completed |1/14/02 Incorporated into SOW for Modeling
contract — sent to Contracting Office by Art
Gonzales

014 |IS 4. GUI Select pilot sites for GUI beta testing WG 12/7/01 In Progress | Proposed sites are: ABQ SU; Billings site TBD;
Standing Rock; Saginaw Chippewa; St. Regis
Mohawk

031 | IS 4. GUI Development of an implementation and Dave Sprenger |12/7/01

deployment plan process for the interim & Theresa
solution Cullen

038 | Misc. Provide input to ORYX for additional Respond to Gomez e-mail

reporting

019 |WG Charter for BHIT PSG- model on Clinical Wilbur Woodis | 12/7/01 In Progress | 1/4/02: Linza asked Howard Hays to share the

PSG charter (reviewed at recent Clinical PSG CIMTAC charter with Wilbur
meeting) .
1/10/02: Forwarded to Wilbur
033 |WG Role of urban and alcohol programs in this Wilbur Woodis | 12/7/01
development—need to ensure that they are
represented on this workgroup -

034 | WG Plan next meeting/ time/ dates/ place- Theresa Cullen |12/7/01 Tentative six month schedule for meetings and
calls proposed to group — requested vote on
three possible dates for next meeting

039 |WG Revised Schedule Linza Bethea 12/7/01 Completed | 1/16/02: Available for review on website

040 | WG Select date for next face-to-face Linza Bethea 1/24/02 | 1/31/02 1/29/02: Group polled via e-mail

041 |WG Request meeting approval from IHS/HHS Wilbur Woodis | 1/24/02 Completed

043
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